

## Cambridgeshire and Peterborough Local Nature Recovery Strategy revised timeline (Nov 24 onwards)

### Proposed Option (A)

Action	Date	Status
<b>Mapping</b>		
Mapping development including collaboration between NCS/Ecologist Group etc.	October to December 2024	In progress
First mapping technical workshop	4 December 2024	Planned
Steering Group meeting	16 December 2024	Planned
Iteration of mapping outputs, priorities and measures	Ongoing to February 2025	In progress
Second mapping technical workshop	22 January 2025	Planned
<b>Strategy Development</b>		
Testing and refinement of draft strategy, incorporating mapping outputs etc.	Ongoing to March 2025	In progress
Steering Group meeting	6 February 2025	Planned
Final draft strategy produced	April 2025	In progress
Steering group meeting to approve final draft strategy	22 April 2025	Planned
<b>First Round of Approval Processes and Consultation</b>		
CPCA E&SC Committee	June 2025	Proposed
28 day supporting authority approval	July 2025	Requirement
8 week public consultation	Mid July to Mid Sept 2025	Proposed
<b>Post Consultation Strategy Development</b>		
Review of consultation responses and preparation of consultation report	Mid Sept to start October 2025	Proposed
All evidence / feedback incorporated into final LNRS	Mid Sept to end October 2025	Proposed
Final LNRS approved by steering group	End October 2025	Proposed
<b>Second Round of Approval Processes and Consultation</b>		
CPCA E&SC Committee	November 2025	Proposed
CPCA Board	Delegated to E&SCC	Proposed
28 day supporting authority approval	To December 19th	Required
Notice given to Secretary of State of intention to publish	To December 19th	Proposed
<b>Publication</b>		
LNRS published	December 22 <sup>st</sup> 2025	Proposed

**Alternative option based on extending the consultation to 12 weeks**

Action	Date	Status
<b>Mapping</b>		
Mapping development including collaboration between NCS/Ecologist Group etc.	October to December 2024	In progress
First mapping technical workshop	4 December 2024	Planned
Steering Group meeting	16 December 2024	Planned
Iteration of mapping outputs, priorities and measures	Ongoing to February 2025	In progress
Second mapping technical workshop	22 January 2025	Planned
<b>Strategy Development</b>		
Testing and refinement of draft strategy, incorporating mapping outputs etc.	Ongoing to March 2025	In progress
Steering Group meeting	6 February 2025	Planned
Final draft strategy produced	April 2025	In progress
Steering group meeting to approve final draft strategy	22 April 2025	Planned
<b>First Round of Approval Processes and Consultation</b>		
CPCA E&SC Committee	June 2025	Proposed
28 day supporting authority approval	Mid July 2025	Requirement
12 week public consultation	Mid July to mid October 2025	Proposed
<b>Post Consultation Strategy Development</b>		
Review of consultation responses and preparation of consultation report	Mid October to November 2025	Proposed
All evidence / feedback incorporated into final LNRS	Mid October to December 2025	Proposed
Final LNRS approved by steering group	December 2026	Proposed
<b>Second Round of Approval Processes and Consultation</b>		
CPCA E&SC Committee	January 2026	Proposed
CPCA Board	Delegated to E&SCC	Proposed
28 day supporting authority approval	To end Feb 2026	Required
Notice given to Secretary of State of intention to publish	To end Feb 2026	Proposed
<b>Publication</b>		
LNRS published	1 <sup>st</sup> March 2026	Proposed